
 
       

             Engineering Department 

 Monthly Report 

December 2009 
 

Department Statistics: 

Building Permits Issued:  21 

Plan Reviews Completed:  17 

Building Inspections Completed:  120 

Excavation Permits Issued:   21 

Excavation Inspections Completed:   65 

Storm Water Permits Issued:  3 

Storm Water Inspections Completed:  4 
 

Road Projects: 

Cumberland Avenue Reconstruction Ph 1:   Fairfield was selected as the road construction 

contractor.  Roudebush Grading was selected as the landscape contractor.  Utility work and 

right-of-way acquisition are continuing.  Construction set to begin in March of 2010. 

Yeager Road, Phase 1:  Supplemental #2 approved at the 12/14/09 Board of Works meeting.  

Right-of-way and design work continues. 

 Yeager Road, Phase 2: No new updates.  

 Safe Routes to School: Final Draft of the Master Plan is ready for acceptance. 

 2009 Street Resurfacing:  Retainage being held until the spring so site restorations can be  

 completed.  All other work is done and bills are paid. 

 Happy Hollow Road Reconstruction: Selected United Consultants to perform the Engineering  

 Services for Happy Hollow Road.  Board of Works approved the contract on 12/28/09. 

  Salisbury Street Resurfacing (ARRA Funds):  Project scheduled to start construction at the end  

 of Purdue’s spring 2010 semester. 

 

Sidewalk Projects: 
Sycamore Lane Traffic Calming:  All sidewalks and ramps are complete. Landscape and street 

resurfacing will be completed in the spring of 2010. 

2009 CDBG Sidewalk Replacement:  Working on a final change order so all invoices can be  

paid. 

 

Building Projects: 

 Wabash Commons: No new updates. 

 Northpointe: No new updates. 

Office of the City Engineer 

609 West Navajo Street 

West Lafayette, Indiana 47906 

Phone: 765-775-5130 

Fax: 765-775-5249 

www.westlafayette.in.gov 


